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Reviewer: Liu, Tai-Lin 14-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 032 Date: 30-Mar-2010 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 203

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work at Pier W2:

1- Punch list item # 1661 (damaged rib stiffener)
· The rib type connection was checked with respect to ABF-RFI-001931R00. The location of the
connection was identified with the help 0f drawing # SP389 of this RFI. The connection was checked for
both vertical and longitudinal alignment, and no abnormality was observed. Please see the attached
pictures. The RFI specifies the repair of the damaged rib stiffener; we have not observed any replacement
of the damaged rib stiffener. Another check is planned for tomorrow March 31, 2010.

2- Crossbeam Seal Plates
· Besides of the Z shape seal plates located at the bottom of the CB connection to OBG, there are another
12 seal plates, 4 at each CB splice point, 2 at the top and 2 at the bottom. Then for 2 CB splices there are
8 seal plates. There are also 2 seal plates at the top of CB connection to OBG at the splice plate location
for each side, total 4 seal plates for both sides. All the sealing plates detail can be found on Sheets
661/1204, Detail A, 662/1204, Detail A, 664/1204, and 722S1C/1204, Detail A of the contract plan.
· Only 3 seal plates are assembled with caulking to prevent any water leakage. 2 at the top connecting the
CB1 to Lift 2E and one at the bottom at the CB1 splice location. Please see the attached pictures.

3- Checking other punch list items:
· Since the progress in installing the permanent bolts is very slow, the suspender brackets, OBG splice
connections, except 1E to 2E, are either with temporary bolts or partially complete.

Note: Victor has been present in the inspection

Office Work

1- Reviewed ABF-RFI 2107R00, requesting for the replacement of ½ thick plate in lieu of the 13mm of the
contract plan.
2- Working on the daily report.

Hours Worked: 9 hours, 1 hour OT.

Attachment

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 032 Date: 30-Mar-2010 Tuesday

Page 2 of 2ddrRptbyBidItem


